COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 03/31/2014

ESTIMATE SUMMARY 13:55:58
CONTID: C19254 ESTIMATE NO: 0005 PROG SPEC YR: 2005
PCN: 19254-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 86.0 DAYS TIME ALLOW: 90 WORK DAYS
REGION 2 FY 13 ITS PROJECT PERCENT TIME:  95.56 ORIG TIME ALLOW: 90 WORK DAYS
PROJECT NO: FSAR200-189
REGION 2 FY 13 ITS PROJECT
NAME OF ROAD: 021A
PROJECT COUNTIES: EL PASO
CONTRACTOR:
PAONIA, INC dba PAONIA, LLC PAY PERIOD ENDING 03/25/2014 DATE TIME STARTED 10/07/2013
5930 PAONIA CT DATE LET 07/11/2013 DATE WORK BEGAN
DATE AWARDED 07/30/2013 DATE TIME STOPPED
DATE CONTRACT EXECUTED  08/19/2013 DATE ACCEPTED
COLORADO SPRINGS C0o80915 DATE NOTICE TO PROCEED  10/07/2013
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $  1430,743.14  PARTICIPATING $ 1,259,131.82 $ 355,203.29
AWARD PROJECTAMT:  $  1,271,599.90  NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 88.01% TOTAL EARNINGS 1,259,131.82 355,203.29
FUNDS AVAILABLE: $ 171,611.32  STOCKPILED MATERIALS 1,837.68 -28,426.93
GROSS EARNINGS 1,260,969.50 326,776.36
TOTAL CLAIMS: $ 0.00 RETAINAGE -19,074.00 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,241,895.50 326,776.36
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,241,895.50 326,776.36
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 326,776.36

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 19254-BID ESTIMATE RUN 03/31/2014
PROJECT: FSAR200-189 ESTIMATE NO: 0005 13:55:58
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY OVERHEAD

0005 202-00220 Removal of Asphalt Mat 20.000 20.000
SY 0.000 0.00
50.00000 20.000 1,000.00
0010 203-01597 Potholing 113.000 113.000
HOUR 0.000 0.00
200.00000 113.000 22,600.00
0015 208-00002 Erosion Log (12 Inch) 820.000 820.000
LF 0.000 0.00
4.48000 820.000 3,673.60
0020 208-00020 Silt Fence 350.000 350.000
LF 0.000 0.00
1.58000 350.000 553.00
0025 612-00260 Location Marker (Fiber Optic)(Dome) 20.000 20.000
EACH 0.000 0.00
114.10000 20.000 2,282.00
0030 614-87350 Test Fiber Optic Cable 1.000 0.500
LS 0.500 3,750.00
7,500.00000 1.000 7,500.00
0035 626-00000 *Mobilization 1.000 1.000
LS 0.000 0.00
50,000.00000 1.000 50,000.00
0040 630-00000 Flagging 80.000 0.000
HOUR 0.000 0.00
62.50000 0.000 0.00
0045 630-00007 Traffic Control Inspection 36.000 14.000
DAY 0.000 0.00
300.00000 14.000 4,200.00
0050 630-00012 Traffic Control Management 90.000 81.000
DAY 9.000 2,700.00
300.00000 90.000 27,000.00
0055 630-80341 Construction Traffic Sign (Panel Size A) 20.000 10.000
EACH 8.000 248.00

31.00000 18.000 558.00
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PCN: 19254-BID ESTIMATE RUN 03/31/2014
PROJECT: FSAR200-189 ESTIMATE NO: 0005 13:55:58
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY OVERHEAD
0060 630-80342 Construction Traffic Sign (Panel Size B) 24.000 12.000
EACH 9.600 297.60
31.00000 21.600 669.60
0065 630-80343 Construction Traffic Sign (Panel Size C) 12.000 6.000
EACH 4.800 148.80
31.00000 10.800 334.80
0070 630-80344 Construction Traffic Sign (Special) 204.000 0.000
SF 0.000 0.00
14.00000 0.000 0.00
0075 630-80357 Advance Warning Flashing or Sequencing Arrow Pa nel (B 2.000 1.000
Type
ype) EACH 0.800 240.00
300.00000 1.800 540.00
0080 630-80360 Drum Channelizing Device 30.000 15.000
EACH 12.000 216.00
18.00000 27.000 486.00
0085 630-80380 Traffic Cone 50.000 25.000
EACH 20.000 200.00
10.00000 45.000 450.00
0090 630-85040 Impact Attenuator (Truck Mounted Attenuator) 1.000 0.500
(Temporary)
EACH 0.400 10,000.00
25,000.00000 0.900 22,500.00
0095 700-70010 F/A Minor Contract Revisions 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0100 700-70011 F/A Partnering 500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0105 700-70016 F/A Fuel Cost Adjustment 500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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PCN: 19254-BID ESTIMATE RUN 03/31/2014
PROJECT: FSAR200-189 ESTIMATE NO: 0005 13:55:58
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY OVERHEAD
0110 700-70190 F/A Electric Service 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT0200 CURRENT AMT $ 217,640.60 17,800.40 $ 144,347.00
CAT NO0201 1-25 VMS at MP 130
0115 210-00810 Reset Ground Sign 2.000 0.000
EACH 2.000 550.00
275.00000 2.000 550.00
0120 210-00827 Reset Pull Box 1.000 0.000
EACH 1.000 500.00
500.00000 1.000 500.00
0125 212-00006 Seeding (Native) 0.100 0.000
ACRE 0.000 0.00
2,833.33000 0.000 0.00
0130 213-00012 Spray-on Mulch Blanket 0.100 0.000
ACRE 0.000 0.00
5,000.00000 0.000 0.00
0135 403-00720 Hot Mix Asphalt (Patching) (Asphalt) 18.170 18.170
TON 0.000 0.00
150.00000 18.170 2,725.50
0140 503-00048 *Drilled Caisson (48 Inch) 30.000 30.000
LF 0.000 0.00
318.00000 30.000 9,540.00
0145 606-00301 *Guardrail Type 3 (6-3 Post Spacing) 270.000 270.000
LF 0.000 0.00
38.76000 270.000 10,465.20
0150 606-01340 *End Anchorage Type 3D 1.000 1.000
EACH 0.000 0.00
1,273.34000 1.000 1,273.34
0155 606-02003 *End Anchorage (Nonflared) 1.000 1.000
EACH 0.000 0.00
4,487.13000 1.000 4,487.13
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PCN: 19254-BID ESTIMATE RUN 03/31/2014
PROJECT: FSAR200-189 ESTIMATE NO: 0005 13:55:58
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 1-25 VMS at MP 130
0160 612-00001 Delineator (Type I) 1.000 1.000
EACH 0.000 0.00
136.63000 1.000 136.63
0165 612-00003 Delineator (Type IIl) 1.000 1.000
EACH 0.000 0.00
135.84000 1.000 135.84
0170 612-00260 Location Marker (Fiber Optic)(Dome) 1.000 1.000
EACH 0.000 0.00
114.10000 1.000 114.10
0175 613-00200 2 Inch Electrical Conduit 20.000 20.000
LF 0.000 0.00
51.32000 20.000 1,026.40
0180 613-00206 2 Inch Electrical Conduit (Bored) 184.000 184.000
LF 0.000 0.00
8.10000 184.000 1,490.40
0185 613-07040 Pull Box (30"x48"x24") 40.000 1.000
EACH 0.000 0.00
1,284.26000 1.000 1,284.26
0185 MATERIAL ALLOWANCE PULL BOX (30"X48"X24") 0.000
EACH 0.000 0.00
485.69000 0.000 0.00
0190 614-10147 *Variable Message Sign LED (Overhead) 1.000 0.000
EACH 1.000 145,000.00
145,000.00000 1.000 145,000.00
0195 614-32400 *Monotube Overhead Sign Cantilever (24 Inch Dia meter) 1.000 0.000
EACH 1.000 50,000.00
50,000.00000 1.000 50,000.00
0200 614-87020 Optical Transceiver 2.000 0.000
EACH 2.000 10,960.00
5,480.00000 2.000 10,960.00
0205 614-87320 *Closed Circuit Television 1.000 0.000
EACH 1.000 2,500.00
2,500.00000 1.000 2,500.00
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PCN: 19254-BID ESTIMATE RUN 03/31/2014
PROJECT: FSAR200-189 ESTIMATE NO: 0005 13:55:58
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 1-25 VMS at MP 130
0210 614-87424 Fiber Optic Cable (Single Mode) (24 Strands) 284.000 142.000
LF 142.000 231.46
1.63000 284.000 462.92
0215 614-87501 Splice Fiber Optic Cable (1 Strand) 2.000 0.000
EACH 2.000 442.00
221.00000 2.000 442.00
0220 614-87601 Terminate Fiber Optic Cable (1 Strand) 2.000 0.000
EACH 2.000 760.00
380.00000 2.000 760.00
0225 614-87720 Video Controller 1.000 0.000
EACH 1.000 5,000.00
5,000.00000 1.000 5,000.00
CAT0201 CURRENT AMT $ 299,723.19 215,943.46 $ 248,853.72
CAT NO0202 HWY 115/ ACADEMY CORRIDOR
0230 202-00848 *Removal of Traffic Signal Controller and Cabin et 3.000 2.000
EACH 0.000 0.00
950.00000 2.000 1,900.00
0235 212-00006 Seeding (Native) 0.100 0.000
ACRE 0.000 0.00
2,833.33000 0.000 0.00
0240 213-00012 Spray-on Mulch Blanket 0.100 0.000
ACRE 0.000 0.00
5,000.00000 0.000 0.00
0245  612-00260 Location Marker (Fiber Optic)(Dome) 32.000 32.000
EACH 0.000 0.00
114.10000 32.000 3,651.20
0250 613-00206 2 Inch Electrical Conduit (Bored) 33,603.000 28,667.000
LF 0.000 0.00
8.10000 28,667.000 232,202.70
0255 613-07040 Pull Box (30"x48"x24") 16.000 16.000
EACH 0.000 0.00
1,284.26000 16.000 20,548.16
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PCN: 19254-BID ESTIMATE RUN 03/31/2014
PROJECT: FSAR200-189 ESTIMATE NO: 0005 13:55:58
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0202 HWY 115/ ACADEMY CORRIDOR
0260 613-08100 Electric Vault (6'x5'x6.5") Deep 1.000 1.000
EACH 0.000 0.00
10,000.00000 1.000 10,000.00
0265 614-75855 *Traffic Signal Controller Cabinet (Install Onl y) 3.000 2.000
EACH 0.000 0.00
2,000.00000 2.000 4,000.00
0270 614-87020 Optical Transceiver 2.000 0.000
EACH 2.000 10,960.00
5,480.00000 2.000 10,960.00
0275 614-87424 Fiber Optic Cable (Single Mode) (24 Strands) 2,032.000 1,016.000
LF 1,016.000 1,656.08
1.63000 2,032.000 3,312.16
0280 614-87496 Fiber Optic Cable (Single Mode) (96 Strands) 39,593.000 19,796.500
LF 19,796.500 37,019.46
1.87000 39,593.000 74,038.91
0280 MATERIAL ALLOWANCE FIBER OPTIC CABLE (SM MODE)( 96 S) 23,330.500
LF -19,796.500 -10,294.18
0.52000 3,534.000 1,837.68
0285 614-87501 Splice Fiber Optic Cable (1 Strand) 9.000 0.000
EACH 9.000 1,989.00
221.00000 9.000 1,989.00
0290 614-87512 Splice Fiber Optic Cable (12 Strand) 18.000 0.000
EACH 18.000 3,978.00
221.00000 18.000 3,978.00
0295 614-87601 Terminate Fiber Optic Cable (1 Strand) 4.000 0.000
EACH 4.000 1,520.00
380.00000 4.000 1,520.00
0300 614-87612 Terminate Fiber Optic Cable (12 Strand) 7.000 0.000
EACH 7.000 2,660.00
380.00000 7.000 2,660.00
CAT0202 CURRENT AMT $ 414,475.06 $ 49,488.36 $ 372,597.81
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PCN: 19254-BID ESTIMATE RUN 03/31/2014
PROJECT: FSAR200-189 ESTIMATE NO: 0005 13:55:58
CURRENT PREV QTY/ AMOUNT
REF ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0203 HWY 21A/24G/94A CORRIDOR
0305 202-00195 Removal of Median Cover 2.000 2.000
SY 0.000 0.00
200.00000 2.000 400.00
0310 202-00848 Removal of Traffic Signal Controller and Cabine t 1.000 0.000
EACH 0.000 0.00
950.00000 0.000 0.00
0315 212-00006 Seeding (Native) 0.100 0.000
ACRE 0.000 0.00
2,833.33000 0.000 0.00
0320 213-00012 Spray-on Mulch Blanket 0.100 0.000
ACRE 0.000 0.00
5,000.00000 0.000 0.00
0325 612-00260 Location Marker (Fiber Optic)(Dome) 25.000 25.000
EACH 0.000 0.00
114.10000 25.000 2,852.50
0330 613-00206 2 Inch Electrical Conduit (Bored) 41,847.000 41,847.000
LF 0.000 0.00
8.10000 41,847.000 338,960.70
0335 613-07040 Pull Box (30"x48"x24") 23.000 23.000
EACH 0.000 0.00
1,284.26000 23.000 29,537.98
0340 613-08100 Electric Vault (6'x5'x6.5") Deep 1.000 1.000
EACH 0.000 0.00
10,000.00000 1.000 10,000.00
0345 614-75855 Traffic Signal Controller Cabinet (Install Only ) 1.000 0.000
EACH 0.000 0.00
2,000.00000 0.000 0.00
0350 614-87401 Fiber Optic Cable (Special) (Single Mode) (192 Strands) 9,945.000 4,972.500
LF 4,972.500 11,834.55
2.38000 9,945.000 23,669.10
0350 MATERIAL ALLOWANCE FIBER OPTIC CABLE (SPEC)(SIN GLE 4,972.500
MODE)(192
LF -4,972.500 -4,873.05
0.98000 0.000 0.00
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PCN: 19254-BID ESTIMATE RUN 03/31/2014
PROJECT: FSAR200-189 ESTIMATE NO: 0005 13:55:58
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0203 HWY 21A/24G/94A CORRIDOR

0355 614-87424 Fiber Optic Cable (Single Mode) (24 Strands) 250.000 125.000
LF 125.000 203.75
1.63000 250.000 407.50
0360 614-87496 Fiber Optic Cable (Single Mode) (96 Strands) 3,534.000 1,767.000
LF 1,767.000 3,304.29
1.87000 3,534.000 6,608.58
0365 614-87498 Fiber Optic Cable (Single Mode) (144 Strands) 32,740.000 16,370.000
LF 16,370.000 35,850.30
2.19000 32,740.000 71,700.60
0365 MATERIAL ALLOWANCE FIBER OPTIC (S MODE)(144S) 16,370.000
LF -16,370.000 -13,259.70
0.81000 0.000 0.00
0370 614-87501 Splice Fiber Optic Cable (1 Strand) 4.000 0.000
EACH 4.000 884.00
221.00000 4.000 884.00
0375 614-87512 Splice Fiber Optic Cable (12 Strand) 40.000 0.000
EACH 40.000 8,840.00
221.00000 40.000 8,840.00
0380 614-87612 Terminate Fiber Optic Cable (12 Strand) 2.000 0.000
EACH 2.000 760.00
380.00000 2.000 760.00
CAT0203 CURRENT AMT $ 498,354.29 $ 4354414 $ 494,620.96

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0385  620-00020 Sanitary Facility 1.000 1.000
EACH 0.000 0.00
550.00000 1.000 550.00
CAT 0400 CURRENT AMT $ 550.00 $ 0.00 $ 550.00

PROJECT TOTAL CURRENT AMT $ 1,430,743.14 $ 326,776.36  $ 1,260,969.49



